PART | - ADMINISTRATIVE

Section 1. General administrative information
Title of project

Walla Walla River Juvenile And Adult Passage | mprovements

BPA project number: 9601100
Contract renewal date (mm/yyyy): ] Multiple actions?

Business name of agency, institution or organization requesting funding
Confederated Tribes of the Umatilla Indian Reservation

Business acronym (if appropriate) CTUIR
Proposal contact person or principal investigator:
Name Gary James
Mailing Address PO Box 638
City, ST Zip Pendleton, Oregon 97801
Phone (541) 276-4109
Fax (541) 276-4348
Email address Jaburke@ucinet.com

NPPC Program M easur e Number (s) which this project addresses
7.10A

FWS/NM FS Biological Opinion Number (s) which this project addresses
NA

Other planning document references
Wy-Kan-Ush-Mi, Wa-Kish-Wit, Volume I1, 1995. CRITFC-Wala Walla River, Insream Flow and

Passage (11.B).

Walla Subbasin Plan. 1990. CTUIR - Part 11, Habitat Walla Protection Needs, Habitat Protection
Objectives and Strategies and Part 1V, Anadromous Fish Production Plans, etc. (IA1,2)

Guiddlines for Watershed Restoration In the Walla Walla River, Confederated Tribes of the Umatilla
Indian Reservation, et. a (draft);

WallaWalla River Watershed Reconnai ssance Report, Corps of Engineeers, 1997.
Draft WallaWalla Annual Operating Plan. 1997. CTUIR-  Sectionsl|., I1l., and IV.

Draft WallaWalla Subbasin Master Plan. 1993. CTUIR - Present Rehahilitation Efforts (111.C.) and
Facilities Needed to Implement Program (V1.C.2.)

Short description
Provide safe passage for salmonid fish at several irrigation diversion dams and associated irrigation canas
within the WallaWalla River Basin.

Target species
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Summer steelhead, bull trout, redband trout, and spring chinook salmon once reintroduced. Various non-
game fish species, will also benefit directly from these efforts.

Section 2. Sorting and evaluation

Subbasin
WallaWsella

Evaluation Process Sort

CBFWA caucus Special evaluation process | SRP project type
Mark one or more If your project fits either of these
caucus processes, mark one or both Mark one or more categories
X Anadromous fish X Multi-year (milestone-based | [ ] Watershed councils/model watersheds
[] Resident fish eval uation) [] Information dissemination
L] wildlife X] Watershed project evaluation | [X] Operation & maintenance

X] New construction

[] Research & monitoring

L] Implementation & management
[ ] wildlife habitat acquisitions

Section 3. Relationships to other Bonneville projects

Umbrella/ sub-proposal relationships. List umbrella project first.

Project # Project title/description

20553 Walla Walla River Tributary Fish Passage

9601100 WW River juv. and adult fish passage improv. (subject-sub-proposal)

8802200 Walla Walla Fish Passage Operations (submitted seperately)

Other dependent or critically-related projects

Project # | Project title/description Natur e of relationship
9604601 | WallaWallaBasin Fish Habitat Enhanced natura production areasasa
Enhancement result of habitat restoration will increase

importance and ulitization of adult passage
facilities within this proposal.

8805302 | NE Oregon WallaWallaHatchery Facility Proposed project will provide adult passage
benefits for spring chinook and summer

steelhead produced from hatchery
9000501 | WallaWallaBasin Natural Production M & | Enhanced natura production areasasa
E result of habitat restoration will increase

importance and ulitization of adult passage
facilities within this proposal.
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Section 4. Objectives, tasks and schedules

Past accomplishments

Year | Accomplishment Met biological objectives?

1997 | Removed Marie Dorian Dam on WallaWalla Yes, diminated upstream passage barrier to
River migratory salmonids

1998 | Removed Maiden Dam-Touchet River Yes, diminated upstream passage barrier to

migratory salmonids

1998 | Designed and constructed Burlingame fish ladder | Yes, fish ladder and trap designed as per
and adult trap-Wadla Wdla River passage criteria

1999 | Constructed Nursery Bridge Dam fish ladder and | Anticipate yes, new fish ladder and adult
adult trap-Walla Walla River trap designed as per passage criteria

1999 | Constructed juvenile screens, juvenile bypassand | Anticipate yes, facility to be designed as per
trap at Little WallaWalla Diversion-WallaWalla | passage criteria
River

1999 | Constructed/renovated juvenile screens at Anticipate yes, facility to be designed as per
Burlingame Dam-Walla Walla River passage criteria

1999 | Designed Garden City/Lowden Il consolidation- | Anticipate yes, facility to be designed as per
Walla Walla River passage criteria

1999 | Designed Hofer's Dam fish ladder-Touchet River | Anticipate yes, facility to be designed as per

passage criteria

Objectives and tasks

Obj Task
1,23 | Objective ab,c | Task
1 Provide safe passage for migrating a Construct fish ladder at Hofer’s Dam on the
salmonid fish at diversion damswithin Touchet River
the WallaWalla River Basin
b Develop design and construct fish ladder at
Gose Street on Mill Creek
c Consolidate Garden City and Lowden |1
irrigation ditches on Wdlla Walla River
d Design and construct East-Side/Little Walla
Walla ditch consolidation project
e Operate and maintain passage facilitiesin
the Walla Walla Basin to ensure adequate
passage
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Objective schedules and costs

Start date End date | Measureablebiological FY 2000

Obj # | mmlyyyy mm/yyyy | objective(s) Milestone Cost %

1 10/1999 9/2000 Increased survival of Safe passage facility 1.0
migrating salmonid fish constructed

Total 100.00%

Schedule constraints

Potential congraints may include engineering, design, construction, and permitting delays for tasksliged in

objective 1.

Completion date

Design and contstruction projects are expected to be completed during the FY 2000 funding period.
Operation and maintenance, will require funding on an annual basis into the forseeable future.

Section 5. Budget

FY 99 project budget (BPA obligated):

FY2000 budget by line item

% of
[tem Note total FY 2000
Personnel %0
Fringe benefits %0
Supplies, materials, non- %0
expendabl e property
Operations & maintenance %0
Capitd acquisitions or %0
improvements (e.g. land,
buildings, major equip.)
NEPA costs %0
Construction-related support %0
PIT tags # of tags. %0
Travel %0
Indirect costs %0
Subcontractor Funding request will al be subcontracted %100 2,840,000
for constuction and operation and
maintenance

Other %0

TOTAL BPA FY2000 BUDGET REQUEST $2,840,000
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Cost sharing

% total project
Organization Item or serviceprovided cost (incl. BPA) Amount ($)
Bureau of Reclamation Cogt-sharein the development and %0
construction of East-Side Ditch
Consolidation
WallaWalla Irrigation %0
Didtrict
%0
%0
Total project cost (including BPA portion) $2,840,000

Outyear costs

FY 2001 FYQ02 FYQ03 FY 04

Total budget $250,000 $250,000 $250,000 $250,000

Section 6. References

Watershed? | Reference

] Lane, and Lane. 1979. Traditional fisheries of the Walla Walla, Cayuse, and Umatilla

] Swinddll, E.G. 1942. Report on resource, nature and extent of the fishing, hunting, and
miscel laneous rights of certain Indian Tribes in Washington and Oregon etc. Office of Indian
Affairs, Division of Forestry and Grazing, Los Angeles, CA.

L] Van Cleve, R., and Ting, R. 1960. The condition of salmon stocks in the John Day, Umatilla,
WallaWalla, etc. Publisher Unknown.

[
[

PART Il - NARRATIVE

Section 7. Abstract

Fish populations in the WallaWalla River have been heavily impacted by inadequate passage facilities at
diversion dams and resultant dewatering associated with agricultural demands.  Inadequate flow and
passage conditions are a primary factor in the decline of native summer steelhead runs and extirpation of
spring chinook salmon in the basin.

Currently, efforts are underway to restore populations of summer steelhead and reintroduce spring chinook
salmon. Ongoing projects include anew fish hatchery, habitat restorati on/protection, new juvenile screens,
and instream flow enhancement.

This project will integrate with the ongoing efforts |listed above by
addr essi ng passage issues inperative to the continued survival and

rei ntroduction of salmonid fish within the basin. The objective of
this project is to enhance passage conditions in the Walla Walla Ri ver
for juvenile and adult salnonid fish by renoving passage barriers, and
improving fish | adders and canal screens. It is expected that by
provi di ng safe passage to juvenile and adult salnmonid fish, naturally
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spawni ng popul ations of salnonids will be elevated, and juvenile
outm gration increased.

The projects proposed within this docunent are the remaining critica
sites requiring passage i nprovenents. These projects are considered
paramount and fundanental in the plan to protect renaining popul ations
of summer steel head and reintroduce spring chinook salnon. 1In the
absence of adequate passage, all portions of the plan will fail. Tine
is of essence, particularly for summer steel head. Annually, ascending
adult returning sunmrer steel head are observed naking repeated attenpts
to negotiate various structures throughout the basin. Mny are forced
to spawn i n unacceptabl e habitat bel ow the dans, others are injured.
Consequently, annual adult return trends for the Walla Walla are

di m nishing. Adult return nunbers at Nursery Bridge Dam were as high
as 739 fish in 1992. 1In 1996, a total of 249 fish returned; 314
returned in 1998.

All gtructures constructed under this proposal meet design criteria and are based on sound scientific
principles. Adult survival benefits to production areasrealized from the project’s completion will
contribute to the NPPC rebuilding goal. The project will strive to follow guidelines outlined in the FWP
and only implement projects expected to provide the maximum benefit to salmonid fishes.

(Replace thistext with your response in paragraph form)
Section 8. Project description

a. Technical and/or scientific background

H storically, runs of spring and fall chinook, chum coho, and sockeye
sal non are believed to have inhabited the Walla Walla Ri ver Basin.

Swi ndel | (1942) and Lane and Lane (1979) described fishing sites in the
Walla Wl la R ver where chum coho, and steel head were harvested.

Today, all species of salnobn are extinct. Only sumer steel head, bull
trout, nountain whitefish, western brook |anprey, and possibly pacific

| anprey exist.

The WallaWallaRiver is currently, and has been historically, heavily diverted for agricultural use. Van

Cleve and Ting (1960) reported that since the early 1900’s, numerous diversion dams, defunct ladder
systems, dewatering, and non-existant or dysfunctional screen systems had effectively eliminated the
potential for salmonid fish in the basin. Many of the problems reported to have occurred in the early
1900's by Van Cleve and Ting (1960) are still occurring today. Certainly, inadequate flows and migration
conditions during critical portions of both adult and juvenile migration periods were the primary
contributor to the extirpation of salmon and depression of the native summer steelhead populations in the
basin.

Beginning in the early 1990's, CTUIR began to develop a comprehensive plan, similar to that being
successfully implemented in the Umatilla Basin, to rehabilitate summer steelhead populations and restore
spring chinook to the Walla Walla Basin. A key component of the plan was to address the inadequate
migration conditions. In the mid 1990's, funding became available to begin improving adult passage
conditions. This proposal addresses the most critical sites.

In the past two years, several critical projects have been funded by
this project. In 1997, Marie Dorian Damwas renoved. In 1998, Miden
Dam was renoved. In 1997 and 1998, the CTU R, COE, NWFS, and ODFW
devel oped draft designs for the construction of a new fish [ adder and
adult trap at Nursery Bridge Dam construction is expected to occur in
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1999 or 2000. In 1997 and 1998, design and construction/renovation of a
fish |l adder and adult trap was conpleted at Burlingane Dam In 1999,
this project will fund the construction of new screens, juvenile bypass
and trap at Little Walla Walla Diversion, new screens at Burlingane

Di versi on, devel op designs for a ditch consolidation for Garden Cty
and Lowden I, and design a new fish ladder at Hofer's Dam on the

Touchet River.

The current passage configurations at Hofer, and Gose Street Dams are inadequate for facilitation of
salmonid passage, particularly ascending adults. Both dams were designed with jump pools rather than fish
ladders. Attraction flows are dispersed across the entire channel therefore ascending adults are often
unable to locate the jump pools and during high flow events, predominant during much of the migratory
period for summer steelhead and spring chinook salmon, velocity barriers prevent effective migration. At
the least, passage conditions at each of the above structures is responsible for migrational delays and
possibly injure adults. In more extreme situations passage may be totally precluded resulting in adults
either spawning unsuccessfully or spawning in unsuitable habitat bel ow the dam.

Garden City and Lowden |1 are diversion canals on the WallaWalla River. Each successfully diverts water
from the Walla Walla River through the use of temporary push-up gravel dams. The damsaretypically
constructed with heavy machinery in the spring of each year. Conveniently, the ditches are situated to
allow consolidation. This project, to be designed in 1999, will likely eliminate the need for any push-up
dams and resultant habitat disturbance, by utilizing drainpipe and pumps. By consolidating into one ditch,
one juvenile screen, bypass, and associated operation and maintenance will aso be eiminated. Some water
conservation asaresult of reduced seepage may be expected.

The Little Walla Walla Eagt-Side Ditch Consolidation is similar to the project described above. Currently
the East-Side Ditch is diverted through the use of a push-up gravel dam. The dam is effectively created
each spring and maintained with heavy machinery throughout the summer months. The ditch is screened
although the system is questionable for migrating juvenile salmonids. This project would eiminate the
ditch by providing water to the East-Side Ditch through a pipe from the Little Walla Walla Diversion. The
Little Walla Walla Diversion isreceiving new screens, bypass, and juvenile trap in 1999 and thus provides
an effective, yet fish friendly, point of diversion. Direct benefits to salmonid fish in the basin include the
elimination of one annual push-up dam, one juvenile screen and bypass, and costs associated with operation
and maintenance. A water conservation will also provide enhanced instream flows of up to 5 cfs.

The operation and maintenance task included within this proposal will be subcontracted out to one of the
local irrigation districts. O&M will be implemented at project sites, current and past, funded under 960110
and 960120, Juvenile Passage Improvements and Adult Passage Improvements respectively. O & M will
follow passage criteria established by the NMFS, FPO guidelines, and the Annua Operating Plan.
Management entities, passage engineers, and irrigation districts will meet periodically to discuss any
pertinent subjects related to maximizing effectiveness of the facilities for the survival of adult and juvenile
fishes.

b. Rationale and significance to Regional Programs

The primary goal of the project is to enhance passage conditions in the
Walla Walla River for adult and juvenile salmonid fish by removing
passage barriers and improving fish ladders and irrigation canal
screens. This goal is directly related to the Council’s mandate to
protect, mitigate, and enhance fish and wildlife affected by
development and operation of the hydropower system. This project will
further the goals set forth in the 1994 FWP by: (1) providing access to
high quality habitat through the removal and renovation of passage
barriers; (2) prioritizing restoration projects through the use of
watershed assessment; (3) giving priority to restoration actions that
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maxi m ze the desired result per dollar spent; (4) inplenenting proven
restoration methods, renoval of passage inpedinents; (5) seek cost-
share (75% of Nursery Bridge | adder and trap paid by COE in 1999) and
encour agi ng the investnent of volunteers.

The project objective of increasing survival of juvenile and adult

m grants by addressi ng passage concerns is specifically outlined in
Section 7.10 of the 1994 Fish and Wldlife Program The project
provides in-place, in-kind mtigation for historical |osses associated
with water diversions in the Walla Walla River Basin. This, in turn,
shoul d result in increased natural production, which shoul d address the
NPPC rebui | di ng goal by increasing the nunber of fish produced by the
basi n.

Consistent with the 1994 FWP, this project will work as a | ogica
conponent in the Walla Walla Fish Restoration Program Ongoing efforts
i ncl ude a new hatchery, damrenoval, new | adders and screens, habitat
enhancenent and instream flow enhancenent. This proposal is part of a
conprehensi ve effort in the basin, which involves many different
projects including the unbrella sub-proposal listed in Section 3 and
the Council funded NEOH Suppl enentation Project outlined in Section
7.4L of the Fish and Wldlife Program This conprehensive effort al so
i ncl udes many public and private habitat enhancenment efforts as well
The success of these projects and the overall restoration effort is
directly dependant on the ability of projects within this proposal to
ensure that passage conditions are no longer a limting factor
affecting sal nonid survival in the basin.

C. Relationshipsto other projects

Within the Walla Walla River Basin, four critical components are being addressed to meet the successful
enhancement of salmonid fish populations. These include artificial production, removal of passage
impediments, instream flow enhancement opportunities, and habitat restoration/protection. Specific
examples funded entirely or in part by the FWP include theremoval of Marie Dorian Dam and Maiden
Dam (1997 and 1998), the construction of Burlingame fish ladder and screens, (1998-99), the construction
of Nursery Bridge fish ladder and adult trap (1999), construction of Little Walla Walla screens, bypass and
juveniletrap (1999), development of a watershed assessment (1998-2000), and the construction of a new
fish hatchery (1998-2000).

Regarding passage impediments, two critically linked projects together form the basis for the WallaWalla
Tributary Fish Passage umbrella proposal identified in Section 3. These two projects are dependent on
each other in order to meet the passage objectivesin the basin. The Fish Passage Operations Project and
Juvenile Screens Projects provide funding for congtruction, passage improvements, and
maintenance/operation of projects proposed within this document. Multi-year funding is being requested
for theserelated projects listed under the Walla Walla River Tributary Fish Passage Umbrella

Thisproject isrelevant and complimentary to ongoing projects specified above in that it addresses the
passage impediment component of the plan. In the absence of adequate passage conditions, all other efforts
toward restoration will fail, and ultimately salmonid fish in the basin will face further extinction. Ona
broader scale, its expected that by providing safe passage for migrating sdlmonidsin the WallaWallaWalla
River Basin, that ultimately more outmigrants will successfully leave the ColumbiaBasin. It isalso felt

that projects throughout the Columbia Basin, including this project, are interdependent because of the
migratory behavior of anadromous fishes. If we areto be successful at restoring salmonid populations, we
must recognize that all aspects of the salmon life cycle are dependent on one another. Thusall habitats,
headwater to ocean, must meet requirements necessary for the survival of the species. Thisapproach is
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reflected within the FWP in section 7.6C, which states that “such restoration activities, to be successful,
must be coordinated across many jurisdictional and ownership boundaries. And, “failure to integrate
(projects) will put each action at risk of being undermined by uncoordinated actions downstream, upstream
or upslope”.

This project requires interaction between State, Federal, Tribal, and local interests. All projects require
some or all of the following: permitting/compliance through the Division of State Lands, Oregon
Department of Fish and Wildlife, Corps of Engineers, Washington Department of Fish and Wildlife,
Bonneville Power Administration, National Marine Fisheries Service, and the United States Fish and
Wildlife Service. Locally, this project works with the Walla Walla Watershed Council. The council assists
in landowner/interagency coordination, and local information input.

d. Project history (for ongoing projects)

For the sake of clarification and reduction in time needed to create and review BPA proposals, this project
was combined with project number 9601200, Adult Passage Improvements in the Walla Walla River for

FY 2000. Funding for each of the combined projects, adult passage improvements #9601200 and juvenile
passage improvements #9601100 began in 1996. Past annual project costs requested from BPA for the
combined projects have ranged from $190,000 in 1996 to $1, 800,000 in 1998 with an average annual cost
of $882,333.

Since 1996, this project has successfully removed Marie Dorian Dam and Maiden Dam, designed and
constructed Burlingame fish ladder and adult trap, and has drafted designs for a new ladder and adult trap at
Nursery Bridge Dam. In 1999, this project will construct new juvenile screens at Burlingame Dam,

construct new screens, bypass, and juvenile trap at Little Walla Walla Diversion, construct Nursery Bridge
Dam fish ladder and adult trap, develop designs for fish ladders at Hofer's Dam (Touchet River) and Gose
Street Dam (Mill Creek), and develop designs for Garden City/Lowden Il ditch consolidation on the Walla
Walla River.

This project produces no annual or monthly reports. Adaptive management implications include regularly
held meetings to discuss options for facility design and operation/maintenance. Final design documents,
construction plans, and operating criteria will be published for distribution by engineering consultant.

e Proposal objectives

Consistent with Section 7.10 of the FWP, this project will strive to
provi de safe passage for mgrating salnonid fish at diversion dans
within the Walla Walla River Basin. The objective of this project is to
enhance passage conditions in the Wlla Walla River for juvenile and
adult salnonid fish by renoving passage barriers and inproving fish

| adders and canal screens. Expected benefits to the FWP incl ude

i ncreased natural production, which will address the NPPC rebuil di ng
goal by increasing the nunber of fish produced by the basin.

Since the project involves construction and operation, rather than research, specific measurable objectives
or outcomes may be limited. There are anticipated to be associated monitoring and evaluation efforts,
which will address isolated aspects of project operations that result from this proposalcceks sfithe

project will be primarily evaluated on meeting passage criteria establisidB§ and management

agencies for the basin.

Because this proposal is design and construction oriented, the project will produce no annual or quarterly,
or technical reports. The project will produce, however, final engineering, design, and operating criteria for
all construction projects requested within this proposal.
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f. M ethods

All facility designs and ditch consolidations will be subcontracted out for engineering design. Only
subcontractors with previous passage work will be selected. Input and review will be included from the
CTUIR, COE, WDFW, ODFW, passage engineers from NMFS, Fish Screening Oversite Committee
members, and other agency staff with passage backgrounds. All projects will be based on sound scientific
principles defined within NMFS design criteriafor passage improvements.

Tasks “@” through “e” of the proposal may require any of the following sub-tasks:

Task a: Construct fish ladder at Hofer's Dam on the Touchet River

1.
2.
3

4,

Construction work will be subcontracted out to engineering consultant.

Engineering consultant will hire contractor capable of performing necessary work.
Engineering consultant/contractor will obtain necessary building permits, instream work
permits, water use permits, landowner clearance, etc.

Contractor will construct new fish ladder

Task b: Develop designs and construct fish ladder at Gose Street on Mill Creek

5.

Design work will be subcontracted out to engineering consultant.

Engineering consultant will develop several drafts then final design of fish ladder at Gose
Street with input from management entities, passage engineers from NMFS, and USFWS.
Engineering consultant will hire contractor capable of performing necessary work.
Engineering consultant/contractor will obtain necessary building permits, instream work
permits, water use permits, landowner clearance, etc.

Contractor will construct new fish ladder

Task c: Consolidate Garden City and Lowden Il irrigation ditches on Walla Walla River

1.
2.

3.
4,

5.

Design work will be subcontracted out to engineering consultant.

Engineering consultant will develop several drafts then final design of ditch consolidation,
screen design, and pump features with input from management entities, passage engineers
from NMFS, and USFWS.

Engineering consultant will hire contractor capable of performing necessary work.
Engineering consultant/contractor will obtain necessary building permits, instream work
permits, water use permits, landowner clearance, etc.

Contractor will consolidate ditches, and construct new screens, and pumping apparatus.

Task d: Design and construct East-Side/Little Walla Walla ditch consolidation project

1.
2.

Design work will be subcontracted out to engineering consultant.

Engineering consultant will develop several drafts then final design of ditch consolidation,
pipe configuration, etc. with input from management entities, passage enginedr8viFesn
and USFWS, and Walla Walla Irrigation District.

Engineering consultant will hire contractor capable of performing necessary work.
Engineering consultant/contractor will obtain necessary building permits, instream work
permits, water use permits, landowner clearance, etc.

Contractor will complete work necessary to consolidate East Side and Little Walla Walla
Ditches.

Task e Operate and maintain passage facilities in the Walla Walla Basin to ensure adequate passage

1.

Operation and maintenance activities will be subcontracted out to one of the local Irrigation
Districts.
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2. Operation and maintenance activities will be implemented at all passage structures funded by
this project from inception to present.

3. Operation and maintenance at individual sites will be based on NMFS guidelines, FPO
guidelines, Passage Annual Operating Plan, and input from management and technical staff.

0. Facilities and equipment

The juvenile screens, adult trapping, and passage facilities in the Walla Walla Basin are
inadequate to perform tasks necessary to ensure survival of salmonid fish within the
basin. The rehabilitation and facility construction of several critically important sites are
requested for funding consideration within this document. Once these projects are
completed, facilities will be adequate to perform the anticipated tasks.

All subcontractors hired for design, construction, and operation and maintenance will be expected to
provide equipment capable of performing necessary tasks.

h. Budget

All budget requests within Section 5 of this proposal will be subcontracted for facility design, construction
and operation and maintenance of juvenile and adult passage facilities in the Walla Walla River Basin.

Construction costs for each project were devel oped by reviewing contemporary costs within neighboring
basins, and consultation with BPA and independent contractors. Design costs were estimated to be 10% of
construction fees.

Section 9. Key personnel

Personnel for this project will be conprised entirely of
subcontractors. Key personnel involved in the devel opnment of this
proposal request fromthe CTU R are bel ow.

Name: Gary Janes

Title: Fisheries Program Manager

Mont hs funded this project: 1(.08 FTE)

Education: BS Fisheries 1979 Oregon State University

Experience: 22 years fisheries experience; last 17 years CTU R Program
Manager; expertise in multi-project devel opment, coordi nation, and

over si ght.

Nanme: Jed Vol krman

Title: Fisheries Habitat Biol ogist

Mont hs funded this project: 5 (.41 FTE)

Educati on: BS Fisheries 1990 University of |daho; Technical Degree
Pl ant Science 1984, Walla Walla Community Coll ege.

Experi ence:

University of |daho-1987-89; duties included the feeding, naintenance,
and care for experinentally held rainbow trout. Responsibility also
i ncl uded various data collection processes.

Uni versity of |daho-1989-1991; primary responsibilities included the
installation, operation, and mai ntenance of radio telenetry equi pnent
for an adult passage eval uation on the Snake River. Duties also
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i ncl uded the operation of adult salnmonid trap at |Ice Harbor Dam on the
Snake River, handling and use of anesthesia (Ms222), and vari ous

taggi ng operations including passive integrated transmtters (PIT),
radio transmitters, coded wire tags, spaghetti tags.

Conf ederated Tribes of the Umatilla Indian Reservation-1991-present;

Adult Passage Eval uation-four years as project |eader/passage

bi ol ogi st-primary responsibility to eval uate novenents of adult

sal moni ds past five diversion dans on the Umatilla River through the
use of radio telenetry. Project responsibilities included project
desi gn, equi prment operation/installation, inplenentation, data

col l ection and anal ysis, report witing, budget, and supervision of
enpl oyees.

Hanf ord Reach Project-six years (1 nonth per year, concurrently wth
the adult passage project described above) as project |eader-duties

i ncl ude: project planning, equipnment acquisition/operation and

i mpl enentati on of project on the Hanford Reach of the Colunbia River.
Coal of the project is to capture of 200,000 juvenile fall chinook for
coded wire tagging. Capture of juveniles is acconplished through the
operation of jet boat, beach seines and stick seines. Responsibilities
al so include data collection and analysis, report witing, SOW budget,
and supervision of four enployees.

Habitat Restoration in Walla Walla Ri ver Basin-three years as project

| eader/ habitat biologist. Project duties include but not Iimted to:
BPA proposal s, annual and quarterly reports of progress, devel opnent of
statenment of work/budget, |andowner easenents, equi pnent contracts,
instreamwork permts, interagency communi cation, |andowner

conmuni cati on, project design and inplenentation, and supervision of
three enpl oyees.

Recent publi cations incl ude:

Aut hor of 1992-1996 Umatilla River Adult Passage Eval uation Annual
reports of progress.

Aut hor of 1997 WAlla Walla River Basin Fish Habitat Enhancenent.
Recent job conpl etions:
BPA Proposal s, Annual Report of Progress, devel opment of |ong-term

easenent for | andowner on Couse Creek, devel opnent of contract for
pl anting of 10,000 native trees/shrubs.

Section 10. Information/technology transfer

Meetings are held regularly to discuss the designs and operation/maintenance of facilities and ditch
consolidation. Engineering Subcontractor will publish final design documents and construction plans for
distribution.
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Congratulations!

9601100 WallaWalla River Juvenile And Adult Passage | mprovements (under 20553)
Page 13



